

GCA Plan 2007

ITEM	OBJECTIVE	DATE	ORIGIN	PLAN	STATUS
WW1 Memorial site	Subdivide from corner residential block	28 Jun 05	Phil	YVC to correspond with owner & pay all costs	IN PROGRESS
Catholic Cemetery	Restore & Maintain	7 Jul 05	Sharon	Initial Cleaning works commenced, Further works to be completed. Tony LM is now Project Manager.	IN PROGRESS
Flagpole	Install at WW1 Memorial	4 Jul 05	Rod	RM to estimate \$\$? Monuments Subcommittee to review.	DEFERRED
Membership Drive	Maximise Village participation in GCA	6 Jul 05	Iain	Promotion at AGM function	IN PROGRESS
New Arrival Pack	Develop New Arrivals Pack	1 Jun 05	Sharon	Formulate draft material. Sharon to consolidate pack.	DEFERRED
Traffic Calming	Implement four measures re speeding	Ongoing	Phil	YVC. Monitor progress through Local Area Traffic Mgt Plan	IN PROGRESS
GCA Noticeboard	Install new weatherproof display at PO	22 Jun 05	Phil	Wayne K. to develop spec. Paul C. to fund. Sharon to manage.	IN PROGRESS
GBFB Driveway	Replace YVC road barriers at driveway	7 Jul 05	Rod	Action commenced between GBFB & YVC. Monitor progress as part of Main St Program.	MAIN ST WORKS
Main Street Bins	Consider installation public rubbish bins	7 Jul 05	Rod	Gauge village opinion. Discuss with YVC.	MAIN ST WORKS
Walking Track	Expend remaining Dept Sport/Rec Grant	Ongoing	Ronis	Pursue YVC works on northern loop of walking track	DEFERRED
Community Defibrillator	Install Defibrillator available for use in emergency	Jan 07	Gina	Gina to research funding availability and feasibility	
Clean-up Gundaroo Roads	Community Clean-up Day	Jan 07	Michael	Explore possibility of Cleanup Australia campaign in Gundaroo. Coordinate with YVC.	